
State of California Department of Transportation Page 1
09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-ALA-13-4.2/8.3

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

Fed Aid

HM3

HA25

HA22

HA4S3

HE14

HE2

Pgm Code
IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

Description 

SEAL BRIDGE DECKS

HIGHWAY PLANTING RESTORATION

REHABILITATE PAVEMENT

STORM WATER TREATMENT SYSTEMS

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
BAY LINE CUTTING AND CORING

WATKIN & BORTOLUSSI, INC.

O. C. JONES AND SONS INC

DIABLO CONTRACTORS INC

ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

Contractor

OAKLAND CA 94608

SAN RAFAEL,CA 94901

BERKLEY, CA 94710

SAN RAMON, CA 94583

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

(510)420-8992

 

 

 

 

 

AHMADZADEH ALI

JOHN HOLLIS

MOIN SHAIKH

DUNCAN RICHARD

FAROKH MONEMZADEH

BHOOPEN KURANI

Resident
Engineer

(510) 450-3990

(510) 450-3996

(510) 450-2410

(510) 286-0497

(510) 231-7170

(510) 780-1530

 $220,425

 $584,918

 $3,694,914

 $13,195,010

 $805,459

 $732,793

Bid + CCOs

 $222,303

 $557,964

 $3,448,587

 $3,168,707

 $809,940

 $675,512

Comp To  date

 $0

 $3,471

 $0

 $607,026

 $0

 $3,140

This Month
05/17/06

06/17/03

05/10/05

03/20/06

10/04/02

01/08/03

Awarded

06/07/06

06/27/03

05/26/05

04/03/06

10/07/02

01/22/03

Approved

08/25/06

01/09/07

08/11/06

04/30/07

08/24/06

11/01/06

Est Comp

 100%

 90%

 100%

 21%

 100%

 97%

%Time

 100%

 95%

 93%

 24%

 100%

 91%

% Work 

COMPLETED

 

OVER RUN

 

COMPLETED

 

Message

04-0E1304

04-1R0424

04-0C6804

04-0120J4

04-181634

04-045064

Contract 

  

  

ACNH-P024-(028)E

  

ACIM-X001-(485)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1033 YERBA BUENA AVE

77 LARKSPUR STREET

1526 FOURTH STREET

7 CROW CANYON CT SUITE 100

6636 2ND ST

77 LARKSPUR STREET

34102 MANDELA PKWY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

333 BURMA RD

3401 REGATTA BLVD

21030 REDWOOD ROAD

OAKLAND, CA 94607

OAKLAND, CA 94608

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

Accepted

08/31/06

08/24/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-238-14.2/16.7

04-ALA-580-.1/12.5

04-ALA-580-2.7/15.9

04-ALA-580-9.0/27.5

Fed Aid

HB4N

HA22

HE13

HB4N

HA22

HA42

Pgm Code
IN ALAMEDA COUNTY IN SAN LEANDRO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN AND NEAR HAYWARD
AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR
LIVERMORE AT VARIOUS LOCATIONS

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

Description 

INSTALL CLOSED CIRCUIT TELEVISION

REHABILITATE ROADWAY

WIDENING AND REHABILITATE

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE SLABS

REPLACE MESSAGE SIGNS

Type Of Work
ROSENDIN ELECTRIC, INC

GHILOTTI CONSTRUCTION COMPANY

FCI CONSTRUCTORS INC

TENNYSON ELECTRIC, INC

PROFESSIONAL CONSTRUCTION

M.BUMGARNER, INC

Contractor

SAN JOSE, CA 95161

SAN RAFAEL CA. 94901

BENICIA CA 94510

LIVERMORE, CA 94550

PLEASANT HILL CA 94523

LIVERMORE, CA 94550

 

 

 

 

(925)945-1052

 

EDALATI BEN

FAROKH MONEMZADEH

PATEL BHARAT

BORRAYO SALVADOR

TRUONG HENRY

Resident
Engineer

(510) 385-7163

(510) 231-7170

(510) 780-1157

(408) 654-5716

 

(408) 254-5029

 $1,155,229

 $8,468,894

 $90,911,558

 $958,973

 $308,165

 $699,723

Bid + CCOs

 $1,110,096

 $8,595,806

 $0

 $19,736

 $0

 $451,054

Comp To  date

 $337,030

 $0

 $0

 $19,736

 $0

 $0

This Month
12/12/05

10/06/04

08/17/06

03/28/06

09/12/06

10/24/05

Awarded

12/22/05

10/13/04

09/05/06

04/05/06

09/21/06

11/02/05

Approved

09/20/06

08/24/06

07/22/09

12/14/06

11/02/06

Est Comp

 100%

 100%

 0%

 52%

 0%

 57%

%Time

 96%

 100%

 0%

 2%

 0%

 64%

% Work 

OVER RUN

COMPLETED

 

 

 

 

Message

04-151774

04-249714

04-249044

04-150924

04-4C2204

04-444804

Contract 

ACST-000C-(273)E

ACST-P123-(002)E

STPL-6204-(057)N

ACIM-000C-(280)E

  

  

  00-0C 2-(3E)

  P1-23 0-(2E)

--()

--()

  

  

--()

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 49070

2301 KERNER BLVD. SUITE E

2100 GOODYEAR ROAD

7275 NATIONAL DR. SUITE A-2

164 BELLE AVENUE

1175 GREENVILLE ROAD

3401 REGATTA BLVD

3401 REGATTA BLVD

21339 CABOT BLVD

1007 KNOX AVE.

1007 KNOX AVENUE

RICHMOND, CA 94804

Accepted

09/05/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-/2.7

04-ALA-580-/0

Fed Aid

HB4N

HA22

HB4N

HA4S2

HB4C

HB4N

Pgm Code
IN ALAMEDA COUNTY IN DUBLIN AND
PLEASANTON AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA COUNTY IN OAKLAND AT
ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES
NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL TRAFFIC OPERATIONS SYSTEM

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

DRIVE PILES AND FOOTING RETROFIT

CONSTRUCT TRUCK BYPASS

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work
T0P GRADE CONSTUCTION INC

R&L, BROSAMER RE SERRANO INC

R G W CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

DESILVA GATES-MCM JV

CORAL CONSRUCTION

Contractor

LIVERMORE, CA 94551

ALAMO, CA 94507

LIVERMORE CA 94550-8390

BENICIA CA 94510

WILSONVILLE OR. 97070

 

 

 

(707)746-8028

(925)829-9220

 

ELSHAER KHALED

ELSHAER KHALED

KAMRAN ABOLFAZLIAN

MARQUEZ, PAM

EDALATI BEN

Resident
Engineer

(510) 715-7650

(510) 715-7650

(510) 385-6881

(510) 450-2453

(209) 941-1911

(510) 385-7163

 $2,398,378

 $20,687,448

 $8,244,249

 $8,793,885

 $18,888,606

 $1,187,852

Bid + CCOs

 $257,800

 $19,176,527

 $8,015,849

 $712,550

 $1,993,989

 $883,297

Comp To  date

 $257,800

 $1,096,022

 $146,736

 $712,550

 $1,981,989

 $31,881

This Month
06/23/06

10/18/05

07/01/05

05/05/06

06/29/06

12/20/05

Awarded

07/12/06

11/02/05

07/20/05

05/12/06

07/17/06

01/10/06

Approved

05/16/07

10/05/06

10/15/06

02/11/08

12/26/08

09/15/06

Est Comp

 19%

 91%

 100%

 7%

 5%

 21%

%Time

 11%

 86%

 97%

 8%

 11%

 74%

% Work 

 

 

 

 

 

 

Message

04-151054

04-284314

04-162004

04-143554

04-470804

04-150144

Contract 

  

ACIM-580 -(045)E

ER-1597-(004)E

  

  

ACIM-580 -(047)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

50 CONTRACTOR STREET

333 CAMILLE AVE

550 GREENVILLE RD

3701 MALLARD DRIVE

P O BOX 347

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

611 SAN JUAN AVENUE

3401REGATTA BLVD.

OAKLAND, CA 94608

OAKLAND CA 94608

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-ALA-680-2.2/11.8

04-ALA-680-2.4/0

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-27.9/31.1

04-ALA-880-28.9/30.3

Fed Aid

HA22

HA23

HA22

HA25

HA22

HA22

Pgm Code
IN ALAMEDA COUNTY IN AND NEAR FREMONT
FROM 0.3 KM SOUTH WEST MISSION
BOULEVARD UNDERCROSSING TO SCOTTS
CORNER SEPARATION

IN ALAMEDA COUNTY IN FREMONT AT
NORTHBOUND MISSION BOULEVARD  OFF
RAMP

IN ALAMEDA COUNTY IN PLEASANTON  FROM
KOOPMAN ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF WEST LAS POSITAS BOULEVARD
OVERCROSSING

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

Description 

REPLACE CONCRETE PAVEMENT SLABS

STORM DAMAGE REPAIR

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REPLACE PORLAND CEMENT CONCRETE

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

MKM CONSTRUCTION INC

RGW CONSTRUCTION COMPANY

AMLAND

J A GONSALVES AND SON

AMERICAN CIVIL CONSTRUCTORS

Contractor

BENICIA CA 94510

LIVERMORE, CA 94551

SAN JOASE CA 95132

NAPA CA 94581

BENICIA CA 94510

(707)746-8028

(408)727-5330

 

 

(707)258-6261

(707)746-8028

GREWAL, SATINDER

KURAI BHOOPEN

MOIN SHAIKH

Resident
Engineer

 

(510) 413-5930

(510) 867-6032

(510) 780-1545

 

 

 $261,550

 $182,497

 $9,181,325

 $1,093,613

 $356,085

 $130,845

Bid + CCOs

 $0

 $191,903

 $6,303,030

 $1,034,742

 $0

 $0

Comp To  date

 $0

 $0

 $2,867,293

 $4,760

 $0

 $0

This Month
08/29/06

06/09/06

05/08/06

09/05/02

09/11/06

08/21/06

Awarded

09/07/06

06/26/06

05/23/06

09/24/02

09/22/06

08/28/06

Approved

09/15/06

10/13/06

01/03/07

Est Comp

 0%

 100%

 80%

 0%

 0%

 0%

%Time

 0%

 100%

 69%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-4C2304

04-2S4604

04-0C6904

04-243004

04-4C2504

04-4C2404

Contract 

  

ER-37A3-(004)E

  

ACIM-880 -(050)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3701 MALLARD DR

550 GREENVILLE RD

3168 KNIGHTS BRIDGE ROAD

P O BOX 6553

3701 MALLARD DRIVE

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3535 BREAKWATER AVE
SAN JOSE 94545

Accepted

09/21/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-2.2/26

Fed Aid

HA23

HA23

HE13
HA22

HA12

HB4N

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AND
SAN LORENZO IN THE SOUTHEAST QUADRANT
OF ROUTE 880 AND 238 SEPARATION

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS FROM WILLOW AVENUE
OVERCROSSING TO OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES, MARTINEZ, CONCORD,
BAYPOINT, PITTSBURG AND ANTIOCH AT
VARIOUS LOCATIONS

Description 

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

CONSTRUCT MAINTENANCE STATION

INSTALL CHANGEABLE MESSAGE SIGN

RESURFACE EXISTING ROADWAY

Type Of Work
DESUIVG GATRS CONSCTRUCTION

AMLAND

DESILVA GATES FCI JNT VENTURE

MITCHELL ENGINEERING

STEINY AND COMPANY INC

GHILOTTI BROS INC

Contractor

SAN JOSE, CA 95132

DUBLIN CA 94568

VALLEJO, CA 94590

SAN RAFAEL CA 94901

 

 

 

(415)227-1040

 

 

HANSON JIM

JIM HANSON

DEVANG J DESAI

KENNEDY KEN

EDALATI, BEN

REZAEI ASGHAR

Resident
Engineer

(510) 450-2450

(510) 450-2450

(510) 413-5931

(510) 450-3709

(510) 231-7187

(925) 957-2152

 $11,850,433

 $404,541

 $61,222,839

 $8,756,973

 $1,499,900

 $647,995

Bid + CCOs

 $11,547,229

 $370,081

 $30,666,698

 $2,143,241

 $66,175

 $103,194

Comp To  date

 $16,238

 $2,200

 $2,001,679

 $751,549

 $66,175

 $103,194

This Month
06/28/02

01/26/04

12/17/04

03/28/06

04/20/06

08/30/06

Awarded

07/12/02

02/05/04

12/21/04

04/11/06

05/01/06

09/08/06

Approved

10/29/08

04/09/08

02/06/09

10/04/07

03/07/07

10/10/06

Est Comp

 0%

 0%

 30%

 43%

 26%

 100%

%Time

 0%

 0%

 50%

 25%

 4%

 16%

% Work 

PLANT EST
SATIS

PLANT EST
UNSAT

 

 

 

 

Message

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

04-4C2704

Contract 

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

  

  

  

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3168 KNIGHT BRIDGE RD.

11555 DUBLIN BLVD

PO BOX 3008

525 JACOBY ST

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3401 REGATTA BLVD.

4585 PACHECO BLVD

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-CC-4-4.7/12.8

04-CC-4-12.4/0

04-CC-4-18.0/20.3

04-CC-4-31.1/40.8

04-CC-4-/T4.9

04-CC-80-9.8/12.9

Fed Aid

HB1

HB71

HA22

HA22

HM1

HB4C

Pgm Code
IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

IN CONTRA COSTA COUNTY IN AND NEAR
BAY POINT AND PITTSBURG FROM  1.2 KM
WEST OF WILLOW PASS UNDERCROSSING TO
0.3 KM EAST OF BAILEY

IN CONTRA COSTA COUNTY IN AND NEAR
OAKLEY AND BRENTWOOD FROM ROUTE  4
AND 160 SEPARATION TO SELLERS  AVENUE

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES FROM SAN PABLO AVENUE TO
CUMMINGS SKYWAY OVERCROSSING

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

Description 

REMOVE AND REPLACE SIGNS

CONSTRUCT RETAINING WALLS

REPLACE PORTLAND CEMENT CONCRETE

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

Type Of Work
M BUMGARNER INC

SPOSETO ENGINEERING INC

PROFESSIONAL CONSTRUCTION

DE SILVA GATES CONSTRUCTION

GHILOTTI BROTHERS, INC

C C MYERS INC

Contractor

LIVERMORE CA 94550

UNION CITY, CA 94587

PLEASANT HILL CA 94523

DUBLIN CA 94568

SAN RAFAEL, CA 94901

RANCHO CORDOVA CA 957412948

(925)373-1986

 

(925)945-1052

(925)829-9220

 

(916)635-9370

BAGHERLI AZITA

BOUZAR CYRUS

REZAEI ASGHAR

HATEFI, AMIR

Resident
Engineer

 

(925) 957-2160

(925) 957-2590

 

(925) 957-2152

(925) 957-2595

 $2,131,290

 $644,867

 $228,000

 $6,398,928

 $1,139,142

 $19,519,195

Bid + CCOs

 $0

 $516,316

 $235,640

 $0

 $1,144,113

 $9,528,441

Comp To  date

 $0

 $24,629

 $0

 $0

 $0

 $1,321,884

This Month
09/08/06

12/02/05

08/28/06

08/31/06

05/19/06

01/19/06

Awarded

09/25/06

12/15/05

09/07/06

09/22/06

05/26/06

02/02/06

Approved

09/26/06

09/21/06

08/30/06

02/28/07

Est Comp

 0%

 98%

 100%

 0%

 100%

 51%

%Time

 0%

 84%

 100%

 0%

 100%

 49%

% Work 

 

 

 

 

COMPLETED

 

Message

04-0A8104

04-252064

04-4C2804

04-272124

04-0E1704

04-263704

Contract 

  

  

  

  

  

ACIM-080 -(107)N

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1175 GREENVILLE RD

4301 BETTECOVRT WAY

164 BELLE AVENUE

P O BOX 2909

525 JACOBY STREET

P O BOX 2948

4585 PACHECO BLVD
SUITE 100-A

4585 PACHECO BLVD STE
100A

4585 PACHECO BLVD.

4585 PACHECO BLVD,
SUITE 100A

Accepted

09/26/06

09/13/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/12.6

Fed Aid

HE2

HA22

HB4N
HB4N

HE2

HE2

HA22

Pgm Code
IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA COUNTY IN SAN RAMON
AND DANVILLE AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON
DANVILLE, ALAMO AND WATNUT CREEK FROM
ALAMEDA AND CONTRA COSTA COUNTY LINE
TO RUDGEAR ROAD UND

Description 

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

CONSTRUCT AUXILIARY LANES

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

REPLACE CONCRETE PAVEMENT

Type Of Work
CALIFORNIA ENGINEERING

BAY CITIES PAVING & GRADING

NEHEMIAH CONSTRUCTION

WEST BAY BUILDERS

KIEWIT PACIFIC

AMERICAN CIVIL CONSTRUCTORS

Contractor

PLESANTON, CA 94566

BENICIA. CA 94510

SAN RAFAEL CA 94912-3474

MARTINEZ, CA 94553

BENICIA CA 94510

 

 

 

 

 

(707)746-8028

HUYNH PHIL

ABDOLREZA ABDI

JOLIE SCHNEIDER

AGNES LIU

IGOR TSIGELMAN

BOUZAR CYRUS

Resident
Engineer

(925) 957-2578

(510) 286-1161

(925) 840-4480

(925) 957-2154

(825) 957-2006

(925) 957-2590

 $30,312,498

 $1,711,536

 $15,165,289

 $22,316,107

 $757,480,304

 $412,327

Bid + CCOs

 $20,984,089

 $1,762,655

 $7,032,266

 $21,166,859

 $697,198,805

 $408,488

Comp To  date

 $568,966

 $0

 $1,133,861

 $195,103

 $7,395,791

 $0

This Month
04/04/05

11/17/04

03/29/06

04/05/02

10/25/01

08/07/06

Awarded

04/20/05

12/06/04

04/12/06

04/16/02

10/31/01

08/14/06

Approved

12/08/07

08/15/06

01/24/07

10/31/06

12/30/07

09/24/06

Est Comp

 52%

 58%

 55%

 0%

 89%

 100%

%Time

 69%

 96%

 46%

 0%

 94%

 100%

% Work 

 

 

 

PLANT EST
UNSAT

 

 

Message

04-013094

04-270204

04-228554

04-006044

04-006034

04-4C2604

Contract 

  

ACST-P123-(003)E

STPL-6204-(056)E

ACIM-680 -(054)5

ACIM-680 -(054)5

  

  

  P1-23 0-(3E)

--()

--()

--()

  

  

--()

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

20 HAPPY VALLEY ROAD

4790 EAST 2ND STREET

P O BOX 3474

80 MOCOCO ROAD

3701 MALLARD DRIVE

4585 PACHECO BLVD.,
SUITE 100A

1545 WILLOW AVE.

4585 PACHECO BLVD

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

4585 PACHECO BLVD STE
100A

MARTINEZ CA 94553

MARTINEZ CA 94553

MARTINEZ CA 94553

Accepted

09/26/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-CC-680-/.6

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

Fed Aid

HE11

HA23

HB4N

HA26

HB71

HA25

Pgm Code
IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY IN MARIN FROM 1.0 KM
SOUTH OF SIR FRANCIS DRAKE BLVD TO
9.0 KM NORTH OF BOLINAS  FAIRFAX ROAD

IN MARIN, SONOMA AND SOLANO COUNTIES
AT VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

Description 

MODIFY INTERCHANGE

MAJOR DAMAGE RESTORATION

INSTALL TRAFFIC OPERATIONS SYSTEM

UPGRADE REST AREA

UPGRADE REST AREA

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
BAY CITIES PAVING & GRADING

MAGGIORA AND GHILOTTI INC

STEINY AND COMPANY INC

WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

MCGUIRE AND HESTER

Contractor

CONCORD, CA 94520

SAN RAFAEL CA 94901

VALLJO, CA 94590

WINDSOR, CA 95492

OAKLAND, CA 94603

 

(415)459-8640

 

 

 

 

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

FRANK DUAN

ADAM SOPLOP

SCOTT HISLOP

BAVID BARTEL

Resident
Engineer

(510) 881-7425

 

(510) 231-7139

(415) 257-3647

(415) 257-3643

(510) 385-6755

 $7,360,253

 $184,481

 $2,309,101

 $4,683,205

 $460,988

 $1,601,559

Bid + CCOs

 $7,501,101

 $0

 $783,633

 $4,704,073

 $428,552

 $993,639

Comp To  date

 $0

 $0

 $269,300

 $0

 $0

 $93,472

This Month
10/23/03

05/26/06

03/28/06

08/19/02

06/07/05

02/09/06

Awarded

11/04/03

06/07/06

04/13/06

08/29/02

06/20/05

02/24/06

Approved

03/20/07

05/17/07

04/26/06

07/21/06

12/10/09

Est Comp

 0%

 0%

 33%

 0%

 0%

 11%

%Time

 0%

 0%

 34%

 0%

 0%

 62%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

04-228444

04-1S9614

04-150674

04-251304

04-1A9604

04-271604

Contract 

STPL- 680-(   )

ER-35L8-(004)E

ACST-000C-(278)E

ACNH-Q101-(017)E

  

  

--()

--()

  00-0C 2-(8E)

--()

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

5029 FORNI DRIVE

555 DUBOIS ST

27 SHERIDAN STREET

1397 BIRDIE DR.

9009 RAILROAD AVENUE

21030 REDWOOD ROAD

3401 REGATTA BLVD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

3410 MANDELA PARKWAY

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-MRN-101-8.3/8.4

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-/1.9

04-NAP-29-7.0/0

04-NAP-29-7.3/11.3

Fed Aid

HB5

HB5

HM1

HA21

HM3

HA22

Pgm Code
IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

IN MARIN COUNTY IN SAN RAFAEL AT
VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO FROM 1.2 KM
NORTH OF NORTH NOVATO  OVERHEAD TO
SONOMA COUNTY LINE

IN CONTRA COSTA AND MARIN COUNTIES AT
RICHMOND SAN RAFAEL BRIDGE

IN NAPA COUNTY AT THE GEORGE BUTLER
BRIDGE

IN NAPA COUNTY ON ROUTE 29 FROM  NAPA
RIVER BRIDGE TO 0.4 KM SOUTH OF FIRST
STREET OVERCROSSING

Description 

CONSTRUCT HOV LANES

WIDEN FREEWAY

ASPHALT CONCRETE OVERLAY

RESURFACE BRIDGE DECKS

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
BALFOUR BEATTY CONSTRUCTION

GHILOTTI BROS. INC

GHILOTTI BROS

CALIFORNIA ENGINEERING

AMERICAN CIVIL CONSTRUCTORS

OC JONES & SONS INC

Contractor

100, KENT, WA 98032

SAN RAFAEL, CA

SAN RAFAEL CA 94901

PLEASANTON, CA 94566

BENICIA CALIFORNIA 94510

BERKELEY CALIFORNIA 94710

 

 

 

 

 

 

ADAM SOPLOP

JOHN SAWYER

SCOTT HISLOP

SENG TA

NAPA CONSTRUCTION
OFFICE

ELIAS MOUSSA

Resident
Engineer

(415) 257-3647

(415) 257-4844

(415) 257-3643

(510) 450-3993

(707) 265-1920

(707) 265-1920

 $9,231,824

 $49,618,965

 $2,126,888

 $10,484,270

 $1,113,740

 $3,097,345

Bid + CCOs

 $8,026,713

 $8,866,106

 $48,717

 $6,096,536

 $1,093,937

 $268,376

Comp To  date

 $0

 $1,825,044

 $48,717

 $4,180,253

 $0

 $268,376

This Month
01/29/04

03/28/06

06/08/06

06/02/06

04/12/06

09/06/06

Awarded

02/17/04

04/13/06

06/23/06

06/20/06

04/20/06

09/14/06

Approved

09/11/06

12/01/08

11/06/06

11/08/06

07/17/06

10/26/06

Est Comp

 99%

 16%

 9%

 51%

 100%

 8%

%Time

 89%

 18%

 2%

 58%

 100%

 9%

% Work 

COMPLETED

 

 

 

 

 

Message

04-226134

04-2261V4

04-0E0504

04-041524

04-4R6704

04-4C2904

Contract 

ACNH-Q101-(057)E

CML-6404-(054)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1934 WEST VALLEY HIGHWAY SUIT

525 JACOBY ST

525 JACOBY STREET

20 HAPPY VALLEY ROAD

3701 MALLARD DRIVE

1520 FOURTH STREET

756 WEST FRANCISCO
BLVD

756 W. FRANCISCO BLVD

756 WEST FRANCISCO
BLVD

3410 MANDELA PARKWAY

PO BOX 4282

PO BOX 4282

SAN RAFAEL, CA 94901

Accepted

09/13/06

Location
Storm Water
Plan
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04District

04-NAP-29-29.3/32.8

04-NAP-121-5.0/5.7

04-NAP-121-9.0/9.2

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

Fed Aid

HA22

HA21

HB4N

HB4N

HB1

HA25

Pgm Code
IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN NAPA COUNTY IN NAPA AT HAGEN  ROAD

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

Description 

ROADWAY REHABILITATION

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNALS

INSTALL NEW RAMP METERING EQUIPMENT

REMOVE GORE AREA EXIT SIGNS

PLANTING AND IRRIGATION

Type Of Work
GHILOTTI BROTHERS, INC.

C.C. MYERS, INC.

AMLAND

ROSEDIN ELECTRIC INC

CORAL CONSTRUCTION COMPANY

WATKIN & BROTOLUSSI INC

Contractor

SAN RAFAEL, CA 94901

RANCHO CORDOVA, CA 95741

SAN JOSE, CA 95161

WILSONVILLE, OR. 97070

SAN RAFAEL, CA 94901

 

 

 

 

 

 

NAPA CONSTRUCTION

KISHIYAMA, DARIN

DUAN, FRANK

TRUONG HENRY

NIM PATEL

MACKLE BRIAN

Resident
Engineer

(707) 265-1920

(707) 252-5858

(510) 231-7139

(408) 254-5029

(408) 254-5705

(510) 385-6991

 $4,646,399

 $30,436,942

 $226,434

 $846,219

 $2,616,654

 $1,370,526

Bid + CCOs

 $2,314,389

 $30,095,501

 $142,200

 $664,357

 $2,298,865

 $807,753

Comp To  date

 $223,105

 $300,441

 $0

 $57,350

 $479,902

 $156,203

This Month
12/23/05

02/13/03

09/22/05

11/10/05

08/31/05

12/07/05

Awarded

01/10/06

02/25/03

10/05/05

11/29/05

09/12/05

12/22/05

Approved

10/20/06

07/26/07

06/30/06

12/18/06

10/05/06

10/20/09

Est Comp

 81%

 0%

 100%

 67%

 94%

 16%

%Time

 49%

 0%

 63%

 79%

 88%

 59%

% Work 

 

PLANT EST
SATIS

OVER RUN

 

 

 

Message

04-128474

04-253804

04-444604

04-151324

04-270904

04-165934

Contract 

ACST-P029-(099)E

ACST-P121-(020)E

  

ACST-X085-(036)E

ACST-X085-(035)E

ACST-X085-(039)E

  P0-29 0-(9E)

  P1-21 0-(0EA)C

  

  X0-85 0-(6E)

G X0-85 0-(5E)

  X0-85 0-(9E)

--()

P121- 020-()

  

--()

--()

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

525 JACOBY STREET

P.O. BOX 2948

P O BOX 49070

P.O. BOX 347

77 LARKSPUR STREET

P.O. BOX

P.O. BOX 4282

3401 REGATTA BLVD.

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

NAPA, CA 94558

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

Fed Aid

HA25

HA25

HB1

HA23

HA42

HA22

Pgm Code
IN SANTA CLARA COUNTY IN SUNNYVALE
AND MOUNTAIN VIEW FROM 0.25 KM NORTH
OF FREMONT AVENUE  UNDERCROSSING TO
0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
COMMUNICATIONS HILL FROM 0.3 KM NORTH
OF HILLSDALE AVENUE  UNDERCROSSING TO
1.1 KM SOUTH OF C

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

INSTALL HORIZONTAL DRAINS

Type Of Work
AMLAND

WATKIN AND BORTOLUSSI INC

M BUMGARNER INC

WATKIN & BORTOLUSSI INC

GORDON N BALL, INC

RELIANCE ENGINEERING

Contractor

SAN JOSE CA 95132

SAN RAFAEL CA 949014886

LIVERMORE CA 94550

SAN RAFAEL CA 94901

SAN FRANCISCO, CA 94188

 

(415)453-4691

 

 

 

 

BRIAN MACKLE

NIM PATEL

NIM PATEL

KOOS, CHARLES

SHAWN ORDOUBADI

Resident
Engineer

(510) 385-6991

 

(408) 254-5705

(408) 254-5705

(408) 254-5848

(408) 201-8219

 $1,753,236

 $3,362,176

 $1,369,595

 $86,180

 $5,877,675

 $444,360

Bid + CCOs

 $227,250

 $0

 $129,677

 $60,667

 $2,224,435

 $2,000

Comp To  date

 $0

 $0

 $0

 $1,602

 $662,493

 $2,000

This Month
04/06/06

09/08/06

01/11/06

09/29/04

12/29/05

06/27/06

Awarded

04/21/06

09/22/06

01/19/06

10/19/04

01/12/06

07/12/06

Approved

03/05/10

12/29/06

12/24/07

12/04/07

12/07/06

Est Comp

 0%

 0%

 54%

 60%

 61%

 42%

%Time

 13%

 0%

 9%

 70%

 38%

 0%

% Work 

 

 

 

 

 

 

Message

04-165944

04-0A1304

04-0A2304

04-1S73A4

04-0A1604

04-247304

Contract 

  

  

  

  

ACST-S085-(041)E

  

  

  

  

  

  S0-85 0-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

1175 GREENVILLE ROAD

77 LARKSPUR STREET

PO BOX 882103

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE

650 IRENE ST

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-6.5/52.2

04-SCL-101-27.0/48

04-SCL-101-40.2/52.6

04-SCL-101-/0

Fed Aid

HE13
HA22

HB4N

HM3

HB4N

HA22

HA28

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS FROM BERNAL ROAD
UNDERCROSSING TO ELLIS STREET
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY ON VARIOUS
LOCATIONS

Description 

WIDEN ROADWAY AND BRIDGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

REPLACE JOINT SEALS

UPGRADE EXISTING RAMPS

RESURFACE ASPHALT CONCRETE

MAINTENANCE VEHICLE PULLOUTS

Type Of Work
RGW CONSTRUCTION INC

ROSENDIN ELECTRICAL INC

BAY LINE CUTTING & CORING INC

GRANITE CONSTRUCTION COMPANY

GRANITEROCK-PAVEX CONSTRUCTION

SCQ CONSTRUCTION

Contractor

LIVERMORE CA 94550

SAN JOSE, CA 95161

SANTA CLARA CA 95054

SAN JOSE, CA 95136

CUPERTINO CA 95014

 

 

(510)420-8992

 

 

 

SAMUEL WANG

TRUONG, HENRY

LOWE, THOMAS K

NIM PATEL

MOGHADAM SIAVOSH

LOWE THOMAS K.

Resident
Engineer

(408) 277-1350

(408) 254-5029

(408) 254-5816

(408) 254-5705

(408) 277-1405

(408) 254-5816

 $41,777,820

 $1,562,247

 $394,162

 $1,832,865

 $14,087,800

 $1,485,255

Bid + CCOs

 $31,396,880

 $992,942

 $380,976

 $54,039

 $9,347,784

 $372,506

Comp To  date

 $1,607,875

 $313,385

 $0

 $54,039

 $1,618,798

 $88,765

This Month
12/08/04

12/01/05

05/17/06

03/28/06

10/19/05

03/10/06

Awarded

12/17/04

12/09/05

06/05/06

04/10/06

10/31/05

03/23/06

Approved

11/30/06

11/27/06

08/31/06

07/09/07

02/16/07

10/11/06

Est Comp

 90%

 61%

 100%

 20%

 50%

 90%

%Time

 75%

 64%

 100%

 3%

 62%

 25%

% Work 

 

 

OVER RUN

 

 

 

Message

04-4396U4

04-151334

04-0E1404

04-151294

04-0C8904

04-246934

Contract 

ACNH-S087-(027)E

NH-    -(   )P

  

ACNH-Q101-(110)E

ACNH-Q101-(105)E

  

--()

 000-C 28-(E)

  

--()

--()

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

550 GREENVILLE ROAD

P O BOX 49070

715 COMSTOCK STREET

120 GRANITE ROCK WAY

12100 STEVENS CANYON ROAD

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVENUE

650 IRENE STREET

1007 KNOX AVE.

SAN JOSE CA 95110

SAN JOSE, CA 95110

Accepted

09/05/06

Location
Storm Water
Plan
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04District

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/0

04-SCL-680-/M7.6

Fed Aid

HM1

HA22

HB4N

HA25

HM3H

HA27

Pgm Code
IN SANTA CLARA COUNTY IN AND NEAR SAN
JOSE FROM ROUTE 130 AND 680
SEPARATION TO 0.15 KM EAST OF KIRK
FLEMMING AVENUE

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM SOUTH OF ROUTE 87 TO
CYPRESS AVENUE PEDESTRIAN
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

Description 

RESURFACE ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

REHABILITATE ROADWAY

REPLACE PLANTING AND IRRIGATION

REPLACE JOINT SEAL ASSEMBLIES

REPLACE EXISTING MEDIAN BARRIER

Type Of Work
VALLEY SLURRY SEAL COMPANY

PAVEX CONSTRUCTION

RGW CONSTRUCTION INC.

J.S. BRAR

GOLDEN STATE BRIDGE INC

OJ JONES & SONS INC

Contractor

WATSONVILLE CA 95077-5085

LIVERMORE, CA 94550

CLOVIS CA 93611

MARTINEZ CA 94553

(916)373-1500

 

 

 

(925)372-8000

(510)526-3424

LOWE THOMAS K.

TAROKH CASEY

RAY BALALLO, JR.

NIM PATEL

MOAID LAYMOUN

Resident
Engineer

(408) 254-5814

(408) 254-5826

(408) 277-1353

(408) 254-5705

 

(408) 254-5838

 $553,118

 $5,337,664

 $15,624,535

 $1,785,391

 $1,096,965

 $7,988,032

Bid + CCOs

 $430,490

 $4,968,988

 $2,125,149

 $1,532,375

 $0

 $4,071,088

Comp To  date

 $41,294

 $448,304

 $1,631,069

 $0

 $0

 $1,088,824

This Month
05/26/06

09/07/05

05/24/06

08/15/02

09/11/06

11/23/05

Awarded

06/09/06

09/23/05

06/12/06

09/11/02

09/19/06

12/07/05

Approved

10/06/06

09/25/06

06/26/07

11/29/06

11/15/06

Est Comp

 100%

 95%

 24%

 94%

 0%

 73%

%Time

 78%

 90%

 14%

 85%

 0%

 51%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

04-0E1904

04-0C7604

04-272014

04-244604

04-2R5404

04-270514

Contract 

  

ACNH-P152-(067)E

  

ACNH-S087-(022)E

  

ACIM-680 -(064)E

  

--()

  

IM28-0  1-(5E)

  

  68-0 10-(4E)

  

  

  

--()

  

--()

WPCP

WPCP

SWPPP

  

WPCP

SWPPP

411 WALKER STREET

550 GREENVILLE ROAD

7202 EAST BULILRAD STREET

901 HOWE ROAD

1007 KNOX AVENUE

1007 KNOX AVE

650 IRENE STREET

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA. 95122

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

Fed Aid

HA25

HE11

HA4S3
HA23

HA21

HA4S3

HA4S3

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT SAN FRANCISCO AND
OAKLAND BAY BRIDGE FROM WEST OF SAN
FRANCISCO ANCHORAGE TO YERBA BUE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM 0.6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST  PORTAL

Description 

HIGHWAY PLANTING AND IRRIGATION

BRIDGE WIDENING AND RECONSTRUCTION

SEISMIC RETROFIT

RESURFACE UPPER AND LOWER DECKS

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

Type Of Work
AMLAND CONSTRUCTION

BAY CITIES PAVING

TUTO-SALIBA CORPORATION

AMERICAN CIVIL CONSTRUCTORS

CC MYERS INC

AMERICAN BRIDGE FLOUR

Contractor

SAN JOSE CA 95132

CONCORD, CA 94524

SAN FRANCISCO, CA 94105

BENICIA, CA 94510

SAN FRANCISCO CA 94130

CORAPOLIS, PA 15108

 

 

 

 

 

 

NIM PATEL

HARPAL CHAHAL

DEANNA VILCHECK

DOUG INORI

ANIGOL MAHANTESH

PURSELL, GARY

Resident
Engineer

(408) 254-5705

(510) 867-6091

(415) 396-9171

(415) 356-6628

(510) 286-5183

(510) 622-5660

 $1,897,725

 $31,586,223

 $229,859,254

 $12,502,347

 $83,035,132

 $1,444,685,935

Bid + CCOs

 $1,455,311

 $31,578,592

 $167,584,933

 $11,793,530

 $32,184,316

 $141,182,796

Comp To  date

 $16,020

 $1,530

 $9,849,061

 $2,827,117

 $777,595

 $2,959,827

This Month
09/09/04

07/17/01

06/06/03

12/08/05

03/10/04

04/18/06

Awarded

09/20/04

07/26/01

06/16/03

12/22/05

03/25/04

05/03/06

Approved

02/04/09

04/20/07

01/11/09

11/09/06

12/17/07

03/11/13

Est Comp

 42%

 0%

 66%

 76%

 51%

 5%

%Time

 76%

 0%

 73%

 83%

 39%

 10%

% Work 

 

PLANT EST
SATIS

 

 

SUSPENDED

 

Message

04-253404

04-285524

04-0435V4

04-0105U4

04-0120R4

04-0120F4

Contract 

ACIM-880 -(056)E

ACNH-880 -(047)1

  

  

ACBR-080 -(097)N

  

--()

I-880 -(047)1

  

  

  08-0 10-(7N)

  

  

--()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3168 KNIGHTS BRIDGE RD

P.O. BOX 6227

399 HARRISON ST

3701 MALLARD DR.

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

1007 KNOX AVENUE

21339, CABOT BLVD.

151 FREMONT STREET

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

SAN JOSE CA 95122

HAYWARD, CA 94545

SAN FRANCISCO, CA 94105

OAKLAND, CA. 94607

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SM-1-24.5/0

Fed Aid

HA4S3

HA4S3

HA23

HB4N

HA21

HB4N

Pgm Code
IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN SAN MATEO COUNTY NEAR HALF MOON
BAY AT VERDE PURISMA CREEK ROAD

Description 

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

REHABILITATE VIADUCT

INSTALL LEFT TURN CHANNELIZATION

Type Of Work
KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

PROVEN MANAGEMENT INC

W. BRADLEY ELECTRIC INC.

CALIFORNIA ENGINEERING

PAVEX CONSTRUCTION

Contractor

OAKLAND, CA  94607

VANCOUVER WA 98668

SAN FRANCISCO CA 94111

NOVATO, CA 94945

PLEASANTON CA 94566

SAN JOSE CA 95136

 

 

 

 

 

 

PEDRO SANCHEZ

COE, DOUG

KHALIFE WALID

DUAN, FRANK

WASHINGTON MARCUS

FRED BOOSHEHRI

Resident
Engineer

(510) 286-0538

(510) 622-5101

(415) 356-6622

(510) 231-7139

(415) 356-6512

(650) 855-7777

 $267,481,246

 $1,207,627,088

 $27,825,524

 $2,378,969

 $13,655,765

 $492,940

Bid + CCOs

 $145,651,491

 $1,083,486,508

 $27,663,845

 $2,252,755

 $0

 $420,795

Comp To  date

 $23,483,956

 $46,356,065

 $0

 $48,830

 $0

 $7,940

This Month
04/01/04

01/17/02

09/18/03

12/01/04

08/01/06

10/27/05

Awarded

04/22/04

01/22/02

10/02/03

12/10/04

08/17/06

11/09/05

Approved

03/31/08

12/04/07

09/30/05

10/06/06

11/13/09

09/30/06

Est Comp

 47%

 77%

 0%

 100%

 0%

 98%

%Time

 54%

 90%

 0%

 95%

 0%

 85%

% Work 

 

 

PLANT EST
SATIS

OVER RUN

 

 

Message

04-0120E4

04-012024

04-291004

04-171204

04-449404

04-276704

Contract 

ACBR-080 -(095)N

ACIM-080 -(085)8

ACNH-Q101-(049)E

ACST-Q101-(086)E

  

  

  08-0 10-(5N)

--()

--()

G Q1-01 0-(6E)

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

220 BURMA ROAD

P O BOX 1769

706 SANSOME STREET

90 HILL ROAD

20 HAPPY VALLEY ROAD

120 GRANITE ROCK WAY

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

3401 REGATTA BLVD.

280 BEALE STREET

2350 PAGE MILL ROAD

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO CA 94105

RICHMOND CA 94804

PALO ALTTO CA 94304

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

Fed Aid

HE14

HE14

HE14

HA42

HM1

HB4N

Pgm Code
IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH
OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN AND NEAR
WOODSIDE ON ROUTE 35 AT 5.02 KM
SOUTH OF ROUTE 84

IN SAN MATEO COUNTY IN REDWOOD CITY
FROM BERKSHIRE AVENUE TO EDGEWOOD
ROAD

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

Description 

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

BRIDGE CONSTRUCTION

REHABILITATE SHOULDER

RESURFACE ROADWAY

WIDEN EXISTING HIGHWAY

Type Of Work
HANFORD APPLIED RESTORATION

GORDON N BALL INC

DISNEY CONSTRUCTION INC

GORDON N BALL, INC

WINDSOR FUEL

GHILOTTI., INC.

Contractor

SONOMA, CA 95476

ALAMO CA 94507

SAN MATEO, CA 94402

ALAMO, CA 94507

SAN RAFAEL, CA 94901

 

 

 

 

 

 

JENNIE NIELSON

DAVE PANG

LOURDES DAVID

FRED BOOSHERI

FRED BOOSHEHRI

WASHINGTON MARCUS

Resident
Engineer

(510) 502-4879

(510) 774-4396

(650) 738-3804

(650) 855-7777

(650) 855-7777

(415) 356-6512

 $1,416,957

 $8,410,898

 $38,183,843

 $854,523

 $1,988,925

 $665,889

Bid + CCOs

 $967,386

 $8,020,790

 $12,168,609

 $665,296

 $526,661

 $293,098

Comp To  date

 $15,490

 $0

 $3,784,372

 $73,705

 $300,389

 $7,103

This Month
08/29/05

04/01/05

02/23/06

10/21/05

05/26/06

10/31/05

Awarded

09/09/05

04/13/05

03/13/06

11/01/05

06/08/06

11/18/05

Approved

04/15/10

06/16/06

03/28/08

10/31/06

10/31/06

11/14/06

Est Comp

 17%

 100%

 25%

 61%

 66%

 38%

%Time

 70%

 100%

 32%

 78%

 26%

 44%

% Work 

 

 

 

 

 

 

Message

04-1123G4

04-1123C4

04-1123K4

04-212804

04-2R8704

04-299704

Contract 

ER-1187-(009)E

ACST-1187-(008)E

ER-1187-(010)E

  

  

  

--()

  11-87 0-(8E)

--()

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

23195 MAFFEI ROAD

333 CAMILLE AVENUE

635 OCCIDENTAL AVE

333 CAMILLE AVE.

WINDSOR, CA 95492

525 JACOBY STREET

585 LINDA MAR BLVD

280 BEALE STREET

2350 PAGE MILL ROAD

2350 PAGE MILL RD

280 BEALE STREET

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-SM-84-13.3/0

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

Fed Aid

HA23

HE2

HM1

HM4

HB1

HM3

Pgm Code
IN SAN MATEO COUNTY NEAR WOODSIDE AT
2.7 KM SOUTH OF ROUTE 35

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY NEAR SAN MATEO
FROM 0.3KM WEST OF JUNCTION ROUTE 35
SKYLINE BLVD TO 280 AND 92 SEPARATION

IN SANTA CLARA AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO FROM
0.2 KM EAST OF WEST HILLSDALE
BOULEVARD UNDERCROSSING TO ALAMEDA DE
LAS PULGAS OVERCROSSING 

IN SAN MATEO COUNTY IN SAN MATEO AT
ROUTE 92 AND 101 SEPARATION

Description 

STORM DAMAGE REPAIR

MITIGATION PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE EXISTING PANELS

IMPROVE SKID RESISTANCE

REPLACE JOINT SEAL ASSEMBLIES

Type Of Work
MKM CONSTRUCTION, INC

AMLAND

J. A. GONSALVES & SON CONSTRUC

REPUBLIC ELECTRIC

O'GRADY PAVING INC

PENHALLCOMPANY

Contractor

CUPERTINO, CA 95015

SAN JOSE, CA 95132

NAPA, CA 94558

NOVATO CA 94949

 

 

 

(415)884-3000

 

 

FRED BOOSHEHRI

BASSAM BADR

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

Resident
Engineer

(650) 855-7777

(415) 356-6636

(650) 855-7777

 

(650) 855-7777

(650) 855-7777

 $143,370

 $433,845

 $593,690

 $111,800

 $654,666

 $407,127

Bid + CCOs

 $46,987

 $410,045

 $487,385

 $0

 $0

 $75,988

Comp To  date

 $46,987

 $2,430

 $116,223

 $0

 $0

 $75,988

This Month
06/21/06

06/19/03

05/18/06

05/10/06

06/23/06

05/04/06

Awarded

07/12/06

07/03/03

06/06/06

05/25/06

07/05/06

05/25/06

Approved

10/31/06

04/30/07

09/30/06

12/31/06

11/30/06

Est Comp

 63%

 88%

 91%

 0%

 0%

 28%

%Time

 33%

 95%

 82%

 0%

 0%

 19%

% Work 

 

 

 

 

 

 

Message

04-2S3104

04-015124

04-0E2004

04-2R9204

04-1A3104

04-2R5704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2290

3165 KNIGHTS BRIDGE ROAD

1100 SOSCOL FERRY ROAD # 2

371 BEL MARIN KEYS BLVD 200

MOUNTAIN VIEW,CA 94043

SAN LEANDRO, CA 94577

2350 PAGE MILL RD.

2350 PAGE MILL ROAD

2350 PAGEMILL ROAD

2350 PAGE MILL RD

2350 PAGE MILL RD

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-13.4/13.4

04-SM-101-9.6/11.9

04-SM-101-19.2/19.9

04-SM-380-5.0/6.3

04-SOL-0-/0

04-SOL-12-1.8/4

Fed Aid

HA25

HB4C

HB1

HA25

HA25

HB1

Pgm Code
IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY NEAR SAN BRUNO
FROM 0.25 KM NORTH OF SAN FRANCISCO
AIRPORT OVERCROSSING TO 0.68 KM
SOUTH OF SAN BRUNO AVENUE 

IN SAN MATEO COUNTY IN SAN BRUNO AT
VARIOUS LOCATIONS

IN MARIN, SOLANO AND SONOMA COUNTIES
AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

Description 

PLANTING AND IRRIGATION

WIDEN HIGHWAY

INSTALL CONCRETE BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work
PROVEN MANAGEMENT INC

RGW CONSTRUCTION

VANGUARD CONSTRUCTION

WATKIN, BORTOLUSS/ FORSTER &

RELIABLE TREE EXPERTS

O C JONES AND SONS INC

Contractor

SAN FRANCISCO

LIVERMORE CA 94551

OAKLAND CA 94601

SAN RAFAEL, CA 94901-4886

OAKLAND, CA 94601

BERKELEY CA 94710

 

 

 

 

 

 

FRED BOOSHEHRI

DOUG INORI

ABELA FERNANDO

DAVID BARTEL

HOLLIS,JOHN

CARL BUTTERS

Resident
Engineer

(650) 855-7777

(650) 333-4036

(415) 356-6498

(510) 385-6755

(510) 450-3996

(707) 428-2060

 $2,643,654

 $8,892,514

 $463,096

 $1,961,817

 $951,100

 $1,793,818

Bid + CCOs

 $1,310,311

 $9,107,189

 $93,475

 $0

 $808,318

 $1,672,065

Comp To  date

 $180,029

 $0

 $93,475

 $0

 $332,425

 $0

This Month
12/05/05

02/15/01

06/21/06

08/14/06

02/06/06

08/10/05

Awarded

12/21/05

03/02/01

07/07/06

08/28/06

03/02/06

08/18/05

Approved

10/31/07

09/20/05

11/15/06

09/14/10

02/08/07

09/29/06

Est Comp

 35%

 100%

 24%

 0%

 52%

 100%

%Time

 51%

 100%

 20%

 0%

 85%

 100%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

04-1A0204

04-235724

04-1A9404

04-294624

04-1A3804

04-444104

Contract 

ACNH-P092-(035)E

ACNH-P101-(963)E

  

IM-    -(   )P

  

ACST-P012-(095)E

--()

--()

  

 X08-1 02-(E)

  

G P0-12 0-(5E)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

706 SANSOME ST

P.O.BOX 2910

1010 THIRTY NINTH AVENUE

77 LARKSPUR STREET

2960 CHAPMAN STREET

1520 FOURTH STREET

2350 PAGE MILL RD

2350 PAGE MILL RD

280 BEALE STREET

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

2320 COURAGE DRIVE
SUITE 106

PALO ALTO CA 94304

PALO ALTO CA 94304

FAIRFIELD CA 94533

Accepted

09/29/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

04District

04-SOL-29-.1/0

04-SOL-80-7.9/39.5

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

Fed Aid

HB1

HB4N

HA42

HE13

HA4

HA22

Pgm Code
IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

Description 

WIDEN ROADWAY

INSTALL OR UPGRADE RAMP LIGHTING

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

Type Of Work
BAY CITIES PAVING & GRADING

STEINY AND COMPANY, INC

DRILL TECH

FANFA INC

CLARK EBINGER

GHILOTTI BROTHERS CONSTRUCTION

Contractor

CONCORD CA 94524

ANTIOCH, CA 94509-8518

SAN LORENZO CA 94580

LIVEMORE,CA 94550

 

 

 

 

 

(415)454-7011

SIDHU BALJIT

EDALATI BEN

CARL BUTTERS

DAVE CHANGIZI

DAVE CHANGIZI

DAVE CHANGIZI,
FAIRFIELD CONSTRUCTION

Resident
Engineer

(707) 648-4081

(510) 385-7163

(707) 428-2060

(707) 428-2015

(707) 428-2015

(707) 428-2015

 $836,304

 $2,032,150

 $5,611,514

 $740,410

 $1,220,384

 $2,696,801

Bid + CCOs

 $852,683

 $1,694,501

 $1,023,339

 $675,370

 $341,555

 $2,043,453

Comp To  date

 $0

 $0

 $296,306

 $2,881

 $10,043

 $872,361

This Month
03/29/05

11/21/05

01/13/06

04/21/04

12/09/05

12/08/05

Awarded

04/11/05

12/07/05

01/31/06

05/06/04

12/28/05

12/20/05

Approved

09/07/06

01/11/07

02/11/08

10/18/07

02/20/07

11/14/06

Est Comp

 100%

 60%

 23%

 0%

 37%

 59%

%Time

 100%

 83%

 18%

 0%

 27%

 76%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

 

Message

04-299204

04-443604

04-449604

04-0T1644

04-0A8804

04-0T1114

Contract 

ACST-S029-(097)E

ACST-X095-(019)E

ACIM-080 -(348)E

ACIM-080 -(343)4

ACST-X095-(018)E

ACST-P113-(030)E

G S0-29 0-(7E)

  X0-95 0-(9E)

--()

--()

G X0-95 0-(8E)

  O1-13 9-(9E)

--()

--()

  

  

--()

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 6227

2750 EAST 18TH STREET

2401 GRANT AVE

1175 GREENVILLE ROAD

2320 COURAGE DRIVE
SUITE 106

3401 REGATTA BLVD.

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

2320 COURAGE DRIVE

2320 COURAGE DRIVE,
STE 106

FAIRFIELD CA 94533

FAIRFIELD CA 94533

Accepted

09/07/06

Location
Storm Water
Plan
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04District

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-1-50.6/58.5

04-SON-12-27.0/0

04-SON-37-2.0/4.1

Fed Aid

HE2

HA22

HA23

HM1

HB4N

HA22

Pgm Code
IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

IN SONOMA COUNTY ON ROUTE 1 FROM SEA
WALK DRIVE TO GUALALA RIVER  BRIDGE
ABOUT 12.8 KM SOUTH OF GUALALA

IN SONOMA COUNTY IN KENWOOD AT WARM
SPRINGS ROAD

IN SONOMA COUNTY NEAR NOVATO  FROM
LAKEVILLE ROAD TO TOLAY CREEK BRIDGE

Description 

CONSTRUCT BRIDGE INTERCHANGE

WIDEN SHOULDERS

REPAIR STORM DAMAGE

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

Type Of Work
C.C, MYERS

OC JONES & SONS INC.

GRANITE CONSTRUCTION

J. A. GONSALVES & SON

RICHARD A HEAOS ELECTRICAL

MCK SERVICES INC

Contractor

BENICIA CA 94510

VALLEJO, CA 94589

HEALDSBURG, CA  95448

BOX 6553, NAPA, CA  94558

SACRAMENTO, CA 95829

CONCORD, CA 94529

 

 

 

 

 

 

LEE, KEN

SIDHU, BALJIT

LEGALLEE, DALE

BRAJNIKOFF, LEONARD

FRANK DUAN

HAL STREATER

Resident
Engineer

(925) 957-2007

(707) 428-2198

(707) 566-3950

(707) 566-3956

(510) 231-7139

(707) 781-2640

 $87,532,058

 $7,325,252

 $2,103,812

 $567,600

 $173,513

 $2,239,646

Bid + CCOs

 $82,318,952

 $4,118,023

 $994,450

 $541,135

 $175,476

 $2,010,565

Comp To  date

 $1,385,406

 $38,063

 $226,945

 $541,135

 $0

 $619,942

This Month
12/20/01

01/11/06

02/02/06

06/13/06

01/10/06

04/05/06

Awarded

01/08/02

01/19/06

02/10/06

06/21/06

01/20/06

04/17/06

Approved

04/12/08

01/23/07

04/25/07

10/30/06

08/24/06

09/25/06

Est Comp

 99%

 72%

 45%

 24%

 100%

 98%

%Time

 93%

 56%

 47%

 94%

 100%

 88%

% Work 

 

 

 

 

COMPLETED

 

Message

04-006064

04-258714

04-1S3004

04-0E3004

04-446004

04-0C8604

Contract 

ACIM-680 -(054)5

ACIM-680 -(349)E

ER-35M1-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

2000 PARK RD

285 MINI DRIVE

1500 GROVE STREET

1100 SOSCAL FERRY RD #2 PO

8909 FLORIN RD.

P. O. BOX 5697

4585 PACHOECO BLVD
SUTIE 200

2320 COURAGE DRIVE
SUITE 106

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL RD,
BLDG. A

3401 REGATTA BLVD.

1009 CLEGG COURT
SUIITE A

MARTINE, CA 94553

Accepted

08/25/06

Location
Storm Water
Plan
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04District

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

Fed Aid

HA4S2

HA21

HA22

HB6
HB4N

HB5

HE13

Pgm Code
IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN AND NEAR  COTATI,
ROHNERT PARK, SANTA ROSA, WINDSOR AND
HEALDSBURG AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA AT
VARIOUS LOCATIONS

Description 

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

RESURFACE EXISTING ROADWAY

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

WIDEN FREEWAY TO 6 LANES

Type Of Work
TRI COUNTY INCORPORATED

DIABLO CONTRACTORS INC

NORTH BAY CONSTRUCTION, INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

MCM CONSTRUCTION, INC

Contractor

NAPA CA 94559

SAN RAMON, CA 94583

PETALUMA, CA

PETALUMA, CA  94952

ALAMO, CA

NORTH HIGHLANDS, CA  95660

(707)226-6117

 

 

 

 

 

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

LEGALLEE, DALE

LEGALLEE, DALE

NOZZARI, S. RAY

Resident
Engineer

 

(707) 781-2640

(707) 566-3956

(707) 566-3956

(707) 576-2404

(707) 566-3956

 $607,133

 $10,197,254

 $1,254,795

 $2,836,391

 $4,026,986

 $71,865,831

Bid + CCOs

 $588,799

 $8,623,022

 $0

 $2,911,668

 $4,012,364

 $14,076,755

Comp To  date

 $2,124

 $942,836

 $0

 $76,515

 $0

 $1,570,469

This Month
06/26/03

09/29/04

08/29/06

12/17/03

06/22/04

03/10/06

Awarded

07/09/03

10/13/04

09/06/06

12/26/03

07/06/04

03/27/06

Approved

04/05/08

12/05/06

11/30/06

10/30/06

09/30/06

04/09/09

Est Comp

 0%

 100%

 0%

 93%

 95%

 23%

%Time

 0%

 84%

 0%

 100%

 97%

 20%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-0T0424

04-276004

04-4C3104

04-130214

04-272424

04-245414

Contract 

  

ACNH-Q101-(058)E

  

ACNH-Q101-(027)E

ACNH-Q101-(050)E

ACNH-Q101-(107)E

  

--()

  

L 53-79 0-(0)

--()

L 62-04 0-(9)

  

  

  

--()

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

2475 STOCKTON ST

7 CROW CANYON COURT SUITE 100

611 PAYRAN STREET

431 PAYRAN STREET

333 CAMILLE AVE

P O BOX 620

202 4TH STREET

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

SANTA ROSA

CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

Fed Aid

HE11

HA23

HA23

HA23

HA23

HA23

Pgm Code
IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY IN GEYSERVILLE  FROM
0.1 KM EAST OF RIVER LANE TO 0.1 KM
WEST OF RIVER ROAD

Description 

WIDEN HIGHWAY

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

STORM DAMAGE REPAIR

REPLACE STORM DAMAGE BRIDGE

Type Of Work
GHILOTTI CONSTRUCTION CO.

GORDON N BALL

GRANITE CONSTRUCTION COMPANY

GORDON N BALL

GORDON N. BALL, INC.

CC MYERS, INC

Contractor

SANTA ROSA, CA  95401

ALAMO, CA 94507

HEALDSBURG, CA 95448

ALAMO, CA 94507

SAN RAMON, CA

RANCHO CORDOVA, CA 95741

 

 

 

 

 

 

LEGALLEE, DALE W.

HAL STREATER

HAL STREATER

HAL STREATER

BRAJNIKOFF, LEONARD

SARGISS, RAMSES

Resident
Engineer

(707) 566-3956

(707) 781-2640

(707) 781-2640

(707) 781-2640

(707) 566-3956

(707) 566-3953

 $12,741,332

 $1,955,535

 $1,529,647

 $3,226,167

 $269,027

 $13,059,864

Bid + CCOs

 $3,469,595

 $1,091,047

 $1,106,034

 $2,027,344

 $240,393

 $12,120,727

Comp To  date

 $139,484

 $395,651

 $52,590

 $78,202

 $156,548

 $1,155,905

This Month
01/12/06

11/09/05

12/09/05

10/20/05

10/25/05

04/11/06

Awarded

01/27/06

11/18/05

12/20/05

10/28/05

11/02/05

04/13/06

Approved

01/30/08

01/18/07

11/14/06

04/27/07

10/30/06

12/08/06

Est Comp

 53%

 48%

 74%

 52%

 80%

 67%

%Time

 27%

 56%

 71%

 62%

 88%

 93%

% Work 

 

 

 

 

 

 

Message

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

Contract 

CML-6204-(058)

ER-35M0-(004)E

ER-35M0-(004)E

ER-35L9-(004)E

ER-37A9-(004)E

ACST-4390-(001)E

--()

--()

--()

--()

--()

  43-90 0-(1E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

246 GHILOTTI AVE.

333 CAMILLE AVENUE

1500 GROVE STREET

333 CAMILLE AVENUE

333 CAMILLE AVE.

P O BOX 2948

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL ROAD,
BLDG.A

4030 OCCIDENTAL RD

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $137,242,564 $2,826,912,417 $5,007,566,458

04-VAR--/0

04-VAR--/0

Fed Aid

HB4N

HB4N

Pgm Code
IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

MONITORING AND SURVEILLANCE STATION

Type Of Work
AMLAND

PRISM ENGINEERING INC

Contractor

SAN JOSE, CA 95132

SANTA CLARA, CA 95050

 

 

WASSEFF, WAGDY

BORRAYO SALVADOR

Resident
Engineer

(408) 254-5866

(408) 254-5716

 $1,613,967

 $1,883,977

Bid + CCOs

 $434,551

 $1,556,768

Comp To  date

 $164,876

 $46,412

This Month
02/08/06

12/13/05

Awarded

02/24/06

12/28/05

Approved

05/25/07

12/14/06

Est Comp

 30%

 71%

%Time

 27%

 83%

% Work 

 

 

Message

04-151284

04-151914

Contract 

ACST-X085-(038)E

ACST-000C-(285)E

  X0-85 0-(8E)

  00-0C 2-(5E)

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

630 REED STREET

1007 KNOX AVE

1007 KNOX AVE

Accepted

Location
Storm Water
Plan



04-0E1304

04-1R0424

04-0C6804

04-0120J4

04-181634

04-045064

04-151774

04-249714

04-249044

04-150924

04-151054

04-284314

04-162004

04-143554

04-4C2204

04-444804

04-470804

04-150144

04-2S4604

04-4C2304

04-0C6904

04-243004

Contract

04-ALA-13-4.2/8.3

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-238-14.2/16.7

04-ALA-580-.1/12.5

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-2.7/15.9

04-ALA-580-9.0/27.5

04-ALA-580-/2.7

04-ALA-580-/0

04-ALA-680-2.4/0

04-ALA-680-2.2/11.8

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-4C2504

04-4C2404

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

04-4C2704

04-0A8104

04-252064

04-272124

04-0E1704

04-4C2804

04-263704

04-013094

04-270204

04-228554

04-006044

04-006034

04-4C2604

04-228444

04-1S9614

Contract

04-ALA-880-27.9/31.1

04-ALA-880-28.9/30.3

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-2.2/26

04-CC-4-4.7/12.8

04-CC-4-12.4/0

04-CC-4-31.1/40.8

04-CC-4-/T4.9

04-CC-4-18.0/20.3

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/12.6

04-CC-680-/.6

04-MRN-1-25.5/25.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-150674

04-251304

04-1A9604

04-271604

04-226134

04-2261V4

04-0E0504

04-041524

04-4R6704

04-128474

04-4C2904

04-444604

04-253804

04-151324

04-270904

04-165934

04-165944

04-0A1304

04-0A2304

04-1S73A4

04-0A1604

04-247304

Contract

04-MRN-37-11.2/14.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-/1.9

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-29-7.3/11.3

04-NAP-121-9.0/9.2

04-NAP-121-5.0/5.7

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-4396U4

04-151334

04-0E1404

04-151294

04-0C8904

04-246934

04-0E1904

04-0C7604

04-272014

04-244604

04-270514

04-2R5404

04-253404

04-285524

04-0435V4

04-0105U4

04-0120R4

04-0120F4

04-0120E4

04-012024

04-291004

04-171204

Contract

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-6.5/52.2

04-SCL-101-27.0/48

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/M7.6

04-SCL-680-/0

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-449404

04-276704

04-1123G4

04-1123C4

04-1123K4

04-212804

04-2R8704

04-299704

04-2S3104

04-015124

04-0E2004

04-2R9204

04-1A3104

04-2R5704

04-1A0204

04-235724

04-1A9404

04-294624

04-1A3804

04-444104

04-299204

04-443604

Contract

04-SF-101-9.1/9.4

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-13.3/0

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

04-SM-101-9.6/11.9

04-SM-101-19.2/19.9

04-SM-380-5.0/6.3

04-SOL-0-/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-80-7.9/39.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-0T1644

04-449604

04-0A8804

04-0T1114

04-006064

04-258714

04-1S3004

04-0E3004

04-446004

04-0C8604

04-0T0424

04-276004

04-4C3104

04-130214

04-272424

04-245414

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

Contract

04-SOL-80-12.8/16.2

04-SOL-80-9.8/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-1-50.6/58.5

04-SON-12-27.0/0

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22
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04-151284

04-151914

Contract

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

23

23

Page
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04

District

 $21,269,723

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $5,007,566,458  $2,826,912,417

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,156,583,281

 $305,090,948

 $208,803,406

 $1,866,511,392

 $57,700,756

 $412,876,675

 Bid + CCO

 $1,938,514,167

 $194,422,826

 $96,180,705

 $380,450,116

 $27,173,095

 $190,171,508

 Work Comp

District Total:

Work completed this Period:  $21,269,723
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